

Revised schedule programme

**Schedule (Tender No.45)
Corrigendum No.6**

Seq No	KIDC Stage	Contractor Stage	Start Date & Time	Expiry Date & Time	Envelopes
1	Release of PreQual / Bid Capacity Document	-	28/12/2011 10.00	29/12/2011 18.30	-
2	-	PreQual / Bid Capacity Document Purchase	29/12/2011 18.31	04/01/2012 17.00	PreQual / Bid Capacity Document
3	-	Document Download & Online Bid	29/12/2011 18.31	07/01/2012 17.00	PreQual / Bid Capacity Document
4	Close Bidding	-	07/01/2012 17.01	10/01/2012 17.00	PreQual / Bid Capacity Document
5	-	PreQual/ Bid Capacity Bid Submission	10/01/2012 17.01	13/01/2012 17.00	PreQual / Bid Capacity Document
6	PQ / Bid Capacity Document Opening	-	13/01/2012 17.01	30/01/2012 17.00	PreQual / Bid Capacity Document
7	Main Tender Preparation	-	30/01/2012 17.01	08/02/2012 17.30	Commercial Envelope C1, Technical Envelope T1
8	-	Main Tender Document Purchase	08/02/2012 17.31	29/02/2012 10.00	Commercial Envelope C1, Technical Envelope T1
9	-	Online Envelope 1 Preparation	08/02/2012 17.31	29/02/2012 10.00	Technical Envelope T1
10	-	Online Envelope 2 Preparation	08/02/2012 17.31	29/02/2012 10.00	Commercial Envelope C1
11	Close for bidding.	-	29/02/2012 10.01	29/02/2012 17.00	Commercial Envelope C1, Technical Envelope T1
12	-	Bid Submission	29/02/2012 17.01	05/03/2012 17.00	Commercial Envelope C1, Technical Envelope T1
13	Tender Opening and Shortlisting (Technical)	-	05/03/2012 17.01	12/03/2012 17.00	Technical Envelope T1
14	Financial Bid Opening	-	05/03/2012 17.01	12/03/2012 17.00	Commercial Envelope C1
15	Tender Award	-	12/03/2012 17.01	10/04/2012 17.00	Commercial Envelope C1, Technical Envelope T1

Executive Engineer,
Hetawane Medium Project Division,
Kamarli, Tal-Pen, Dist-Raigad.